
MONTHLY WORK ASSIGNMENT STATUS REPORT

SITE NAME/ACTIVITY: Dead Creek Project, Illinois, RI/FS

PREPARED BY: Michael Miller, Project Manager, E & E

DATE: April 17, 1987

Period: March

1. Status of Work and Progress to Date

Work activities for the month of March included comple-
tion of monitoring well installation/soil borings, sur-
veying, groundwater sampling, and preparation of a pro-
posal for the disposal of investigation-derived waste
material.

Installation of monitoring wells'and well development was
completed in the first week of March. Well and creek
elevations were also surveyed in the first week. Water
level measurements were collected from all wells during
the first and third weeks of March. Groundwater sampling
was conducted over a two week period, beginning on March
16. A total of 56 groundwater samples, including 1U QC
samples and 5 private well samples, were collected and
submitted to E & E's Analytical Services Center in Buf-
falo for analysis. The private well samples included
four from homes on Judith Lane, plus one sample from a
Clayton Chemical Company production well.

On March 11, 1987, E & E submitted a proposal to Jeff
Larson regarding the disposal of site investigation-
derived waste material. E & E consolidated all waste
drums to a central staging area located in a storage yard
near the south end of the Metro Construction Equipment
Company property.

2. Percentage Completion

The following table provides the percent completion of
scope and expenditures as of March 28, 1987.

1 Initial Meeting
2 Work Plan

Hours

74
1027

$
Expended

5211
42,922

Hours
% of
Budget

123
327

% of S
Budget
Expended

lib
295

Scope
%

Complete

100
100
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RI
Task

3
4
5
6
7
8
11
20
21
22
25
26
27

3.

Associated Support
Add'l Data Gathering

Hours

228
303

Describe Current Situ 748
Preliminary Report
Site Investigation
Prelim. Remed. Tech
Add'l Requirement
Add Req. New Scope
Revised Scope Devel.
Work Plan Revision
Add'l Investigations
Final RI Report
Analytical Services

Problems Encountered

290
760
106
133
202
405
lid
2540
108

$
Expended

10,576
15,189
28,202
14,082
118,063
5,253
7,330

12,293
20,000
4,913

326,662
5,739

247,177

and Corrective

Hours
% of
Budget

190
168
680
263
100
106
133
100
100
33
59
6

Action

% of S
Budget
Expended

100
114
730
365
100
132
102
89
100
27
73
7

72

Scope
%

Complete

100
100
100
100
100
100
100
50
100
35
80
5

72

Sample bottles for three groundwater samples (from wells
EE-G102, EE-21, and EE-23) were broken prior to analysis
for BNA and pesticides/PCBs. Two of the wells for which
samples were lost are located at Site 0, and the remain-
ing one is located south of Site G adjacent to Dead
Creek. Because one of the lost samples was from the
background well for Site 0 (EE-21), it will be necessary
to resample all of the wells at Site 0 in order to meet
QC requirements for HRS scoring. Well EE-G102 will also
be resampled.

4. Activities Planned for Next Reporting Period

Activities planned for the month of April include prepa-
ration of an addendum to the Quality Assurance Project
Plan for air sampling, equipment procurement for air
sampling, and preparation of the new 1EPA accounting
forms for equipment, materials and expendables, and per-
sonnel. E & E will also contact the representative for
the village of Sauget (Geraghty & Miller) to set up
replacement groundwater sampling at Site 0.

5. Key Personnel Changes

None

6. Expenditures for Reporting Period

Direct Labor Hours Expenditures Including Fees

500 $142,285



7. Cumulative Expenditures

Direct Labor Hours Expenditures Including Fees

$858,7007,047

8. Projected Expenditures

No change from previously projected expenditures.

9. Expenditures and Manhours (graphic)

See attached.

10.Target vs. Actual for Activities

1. Initial and Secondary
Meeting

2. Work Plan
3. Associated Support
4. Additional Data Gatnenng
5. Describe Current Situation
6. Preliminary Report
7. Site Investigations
b. Preliminary Remedial

Technology
9. Site Investigation Analysis

10. Remedial Investigation
Report

11. Additional Requirements
12. Describe Proposed Response
13. Development of Alternatives
14. Initial Screen of Alterna-

tives
15. Laboratory Studies
16. Evaluation of Alternatives
17. Draft Feasibility Study
18. Conceptual Design
19. Final Report
2u. Additional Requirements
21. Revised Scope Development
22. Work Plan Revisions
23. Water Supply Search
24. Air Monitoring
25. Additional Investigations
2o. Final Report HRS-RI

Target
Completion

3/17/86

2/17/86
1/24/86
1/24/86
3/14/86
10/15/86
Suspended

10/15/86
Suspended

Suspended
10/15/86
9/11/87
10/19/37

10/29/87
11/20/87
12/14/87
1/29/88
4/22/88
4/29/88
5/27/38
8/01/86
3/27/87
5/30/37
5/30/87
5/30/87
9/11/87

Actual
Completion

3/25/86

5/16/86
3/25/86
2/22/86
7/17/86
10/13/86

(See tasks 22-26)

10/13/86

10/13/86

8/05/86

MM: dg
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